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Prioritized Project Lists1 
After considering the inputs from the appropriate leadership and constituent groups, the Chief 
Technology Officer submitted his recommendations to the Chancellor’s Staff, who made the final 
adjustment of priorities and finalized the rank order of project list. The finalized project list is presented in 
two parts (Other Projects and Infrastructure Projects), in Tables 19 and 20. 

LEGEND 

Table 1: Project Size Codes for the Project List 

Project 
Size Code 

Project Size 
is:  

if the Number of Skill Types 
needed is: 

or the Duration 
lasts: 

or the Implementation Cost 
is: 

S Small 
> 1 

<= 5 

> 1 month & 

<= 2 months 

> $10K 

<= $50K 

M Medium 
> 5 

<= 10 

> 2 months & 

<= 4 months 

> $50K & 

<= $200K 

L Large >10 > 4 months > $200K 

Table 2: Criticality Rating Codes for the Project List (ETS Perception) 

Criticality Rating Code System Importance 

C Mission Critical 

I Important 

N Nice to have 

OTHER PROJECTS 

The projects in Table 19 below are rank ordered according to their importance in descending order (as 
well as grouped by their criticality rating). 

Table 3: Prioritized Project List for “Other” Category 
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Project 
Name Goal Impact - Outcomes P
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t 
D
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Funding 
Source 

C S SLO Database 
Develop a data collection system for 
SLO development & implementation 

Supports accreditation 
process 

CHIEN Colleges TBD 

C S 
Middlefield 
Internet 
Connection 

Replace the AT&T leased line with a 
CENIC WAN link (FH) 

Provide faster Internet speeds 
at Middlefield campus and for 
redundancy to main campuses 

SHARON 

Measure C 

A Budget aug 

Foothill TBD 

C ? CashNet Install CashNet system with Banner 
Automate collection and 
accounting of fees, etc. across 
multiple departments 

CHIEN Colleges TBD 

C ? 
ParSystem - 
ScanTron 

Install new ScanTron system (DA) 
Automate creation, 
administration and scoring of 
assessment tests 

CHIEN / 
SHARON 

DeAnza TBD 

C M 
Asset 
Management 

Implement asset management 
functionality in EIS and support 

Provide the ability to track the 
location and status of 
specified assets 

CHIEN TBD 

                                                 
1 This document is an excerpt from the 2010-2016 Technology Plan soon to be published 
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Name Goal Impact - Outcomes P
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Funding 
Source 

C S 
Automation for 
Meetings 

Provide an electronic environment to 
conduct meetings and facilitate 
access to information (CS) 

Immediate access to meeting 
materials anywhere, anytime 

Increased efficiency  

SHARON TBD 

C L 
Unified 
Messaging 

Implement a messaging system for 
email, calendaring, fax, voice, etc. 

Increase functionality & 
reliability 

SHARON TBD 

C M 
District Web 
CMS 

Deploy a content management 
system for the district Website (CS) 

User friendly environment to 
update content on website 

CHIEN TBD 

C L Universal ID 
Implement a student / staff ID 
system with financial transaction 
capability 

Students / staff have ID 

Students make financial 
transactions for services 

CHIEN TBD 

I L 
Banner 
Workflow 

Implement workflow functionality in 
Banner to automate business 
processes 

Increased efficiency and 
accuracy in business 
processes 

CHIEN TBD 

I S 
L7 / A8 Gig 
Connection 

Install a gigabit connection from L-7 
to A-8 (DA) 

Provide better video 
streaming support services  

SHARON TBD 

I M 
Tutorial 
Tracking & 
Mgmt 

Develop system to schedule, track 
and account for student tutorial hours 
(DA) 

Increase efficiency in tracking 
and scheduling student tutors 

CHIEN Title III Grant 

I L Mobile Devices Support selected mobile devices 
Mobile access to current 
information on PDAs, smart 
phones, etc. 

SHARON TBD 

I L 
Virtual Desktop 
Interface 

Deploy VDIs for selected labs and 
users 

Lower cost of computer 
refresh 

Possible lower time to deploy 
images 

SHARON 

Measure C 

Carryover 

TBD 

I L 
Curriculum 
Mgmt System 
Integration 

Build a real time interface for 
curriculum management systems into 
EIS 

Provide instantaneous data 
exchange between systems 

CHIEN TBD 

I M Single Sign-on 
Implement single sign-on to access 
network services 

Simplified access to electronic 
services for Banner and 
related applications 

Improved security 

CHIEN TBD 

N M 
Reports for 
Productivity 

Develop reports to improve 
productivity of administrative 
processes 

Higher quality – better 
outcomes in administrative 
processes 

ANDREW Carryover 

N M 
Student 
Tracking 
Automation 

Replace STS / Red Canyon system 
with a more functional system (FH) 

Provide automated tracking of 
student attendance 

CHIEN TBD 

N S GIS 
Geographic Information System for 
the District (CS) 

Save time for staff/Police CHIEN TBD 

N M 
Doc Imaging 
Workflow 

Implement automated workflow for 
document imaging 

Provide automation for 
document imaging processes 

CHIEN TBD 

N M Student Email 
Provide a FHDA branded email 
account to each student 

Students can acquire vendor 
discounts 

CHIEN TBD 

N M 
LMS 
Integration 

Build a real-time interface for Catalyst 
into EIS (DA) 

Provide instantaneous data 
exchange between systems 

CHIEN TBD 

N S Remote Access 
Provide users with access to district 
network services from off-campus 

Work from remote sites with 
access to information 

SHARON TBD 
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INFRASTRUCTURE PROJECTS 

The projects in Table 20 below are not rank ordered, but grouped by their Criticality ratings. 

Table 4: Prioritized Project List for “Infrastructure” Category 
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Name Goal Impact - Outcomes P
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Funding 
Source 

C L 
Wireless 
Deployment 

Deploy a wireless network at both 
colleges and district sites 

Reliable wireless access to the 
Internet 

SHARON Measure C 

C L 
Disaster 
Recovery 

Provide a hot site disaster recovery 
capability for critical systems 

Timely recoverability of email, 
calendaring, DNS & Web sites / 
applications 

CHIEN Carryover 

C M 
DR 
Virtualization 

Virtualize the Banner application 
Improved disaster recovery 
capability 

CHIEN Measure C 

C L 
Data Center / 
ETS Building 

Construct new facilities for data center 
systems 

Increased reliability & 
sustainability of operations 

Reduced support costs 

Consolidation of ETS functions 

SHARON 
Measures E 
& C 

C L 
Network 
Rebuild 

Deploy a fast, reliable network 

Increased reliability & speed of 
network 

Preparation for successful VDI 
implementation 

SHARON Measure C 

C M 
Oracle 
Upgrade 

Upgrade Oracle to 11G from 10G 
version 

10G vendor support going 
away 

CHIEN Staffing 

C S 
Argos 
Migration 

Migrate MAUI users to Argos 
environment 

Reporting functionality for 
users of new Macs & PCs 

CHIEN B Budget 

C M 
PCI 
Compliance 

Survey systems and implement PCI 
security measures 

PCI compliance systems across 
all campus credit card 
transaction processing 
operations 

CHIEN 
Business 
Office TBD 

C M 
Perry Smith 
Audit Red 

Ameliorate red security items 

Acceptable response to Finance 
& Audit Committee 

Improved security 

CHIEN 
No funds 
required 

C M SIG Audit Red Ameliorate red security items 

Acceptable response to Finance 
& Audit Committee 

Improved security 

CHIEN 
No funds 
required 

C L 
End Point Data 
Encryption 

Provide the technology & training to 
encrypt desktops and laptop user data 

Increase the security of 
sensitive user personal data 

SHARON TBD 

C L 
Academic 
History 

Move pre-2000 academic history into 
accessible data store 

Student services will have easy 
access into all electronic 
academic history 

CHIEN Measure C 

C L 
Computer 
Replacement 

Refresh computers on a 5 year cycle 
Minimal acceptable 
functionality in lab and desktop 
computers 

SHARON Measure C 

C L 
Multimedia 
New & Refresh 

Refresh & install new multi-media 
classrooms 

Up-to-date functionality for 
instructional delivery 

SHARON Measure C 

C L Phone - PBX Replace old phone system  

Integration with unified 
messaging 

Support for emergency 
operations 

SHARON Measure C 
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C S 

Foothill/District 
Office 
Telephone 
Voice Mail 
System 
Upgrade 

Upgrade FH/District VM System to 
match De Anza's to provide full 
interoperability 

More reliable system with 
additional features which can 
be used with the planned new 
telephone system (current high 
risk for failure) 

SHARON Measure C 

I M 
L7 Server 
Virtualization 

Replace and consolidate servers in data 
center 

Lower cost of support 

Increase reliability of systems 
CHIEN 

Measure C 

Carryover 

I M 
Banner Batch 
Scheduling 

Implement App Works in Banner 
Assist in automating back-end 
data center operations 

CHIEN Measure C 

I M 
Perry Smith 
Audit Yellow 

Ameliorate yellow security items 

Acceptable response to Finance 
& Audit Committee 

Improved security 

CHIEN 
No funds 
required 

I M 
Prompt to 
Banner 

Build a data exchange between Prompt 
& Banner 

Reduced workload for Finance 
Office. Interest item from the 
Audit & Finance and the CBOC 
Committee  

CHIEN Measure C  

I M 
SIG Audit 
Yellow 

Ameliorate yellow security items 

Acceptable response to Finance 
& Audit Committee 

Improved security 

CHIEN 
No funds 
required 

I M 
User Data 
Storage 

Provide centralized data storage / 
backup for user electronic data 

Increased security of stored 
data 

SHARON TBD 

I M 
ETS Web 
Redesign 

Refresh look & feel and information on 
ETS Website 

Self help information easily 
available to users 

SHARON TBD 

I M 
Helpdesk 
Software 

Replace Call Center software 
Increase functionality and 
reporting capability of problem 
reporting system  

SHARON Carryover 

I M 
Identity 
Management 

Implement a common ID system to 
authenticate users for network based 
services 

Lower cost of support 

Required improvement for 
single sign-on 

Required improvement of UID 

CHIEN Carryover 

I L 
L7 Data Center 
Renovation 

Renovate L7 facilities for data center 
systems 

Increased reliability & 
sustainability of operations 

Reduced support costs of 
operations 

CHIEN Measure C 

 
 


